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The Project Development Board for the Grayson County Judicial Building met for
their regularly scheduled meeting Aug 14, 2007 at 2:00 pm in the smail courtroom of the
old courthouse. Members present were Judge Executive Gary Logsdon, Grayson County
Attorney Tom Goff, and Circuit court Clerk Elois Downs, and Circuit Judge Bruce Butler
Circuit Judge Robert Miller and Sixth District Magistrate Curtis Wells. Also present

were Mark Trier (JRA), and Thad Scott (AOC).

Judge Logsdon called the meeting to order. A motion was made by Elois Downs second
by Tom Goff to accept the minutes of the previous meeting. Motion passed. The meeting
was then turned over to Mark Trier with JRA. Mr. Trier briefly discussed the pre-
construction meeting that had been held prior to the PDB board meeting. He reviewed
the proposed building schedule, and the meeting time for the monthly construction
project meetings. They will be at 10:am the first Tuesday of each month. The PDB
board will need to have a member of the board present for these meetings.

A motion was made by Elois Downs second by Curtis Wells to authorize payment
of the balance of the Phase C contract to JRA and also to pay Scottie Cantway for clerical
services for 6 meetings. Motion passed.

The board will need to hire a geo-technical firm to do compaction and structural
testing for the building project. JRA has received bids from several firms. A motion was
made by Judge Miller second by Elois Downs, for JRA to retain Wilkerson Engineering
to provide these services since they had done the initial core drilling. Motion passed.

The ground breaking was discussed, the date August 31, was decided upon and
the ceremony will be held on site at 1:00pm. JRA will furnish the ceremonial shovels to
be used.

A motion was made by Tom Goff second by Curtis Wells to adjourn. Motion
passed.






